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ACCOMPLISHMENTS

Data has been collected on Education, HIV/AIDS, health (malaria and tuberculosis), public debts, (by 30 September 2003). This information has been assembled by consultants who have also worked on drafting the MDGR.

A National Monitoring Committee for MDGs has been set up, including a drafting committee for RNDH which remains to be completed by December 2003.

Preliminary discussions leading to the creation of the RNDH committee have already taken place and the committee will be permanently set up on 15 January 2004.

A dialogue workshop concerning the creation of this committee – originally scheduled for 12 December, has been postponed to 19 December.

ACTIVITIES TO BE CARRIED OUT IN 2004

January – February 2004:

· Recruiting consultants who are in charge of developing a data base on the budgetary expenses that are to be assigned to basic social services, contributing directly to combating poverty.  This work will be based on the new budgetary nomenclature, developed with support for the Public Finance Department of the IMF.

· Creating a drafting committee and a reviewing committee

February – March 2004: drafting the Report

April 2004: national report validation

June 2004: editing and finalizing the report

MAIN PROBLEMS ENCOUNTERED

· Difficulties in arranging reliable budgetary expenses assigned to social sectors (education, health, HIV/AIDS, hunger, public debts, communications infrastructures), on account of adequate budgetary nomenclature;

· Regarding the available data, the lack of harmonious data coming in from various sources (Central Bank, CNSE, Customs Dept., ministerial departments);

· Unpublished official laws and regulations (performed budgets) since 1990;

· Priorities granted to drafting PRSP.

TOTAL EXPENDITURES

Total Project Expenditures as of 30 November 2003 is 4,000 US$.[image: image1.png]



